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in the SYNCHRO Environment
Final Report with Documentation of SYNCHRO 
Models

(Start-End Date of Study)

4
10
10
15
15
20

10
8

8

0 100 3.8
0 95 9.5
0 100 10
0 100 15

10 80 12
10 80 16

45 50 5
10 15 1.2

0 30 2.4

Final Report
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 Project Title: Computer Modeling and Simulation of New Jersey Signalized Highways - Year 
II

 Pincipal Investigator:
Chien, Steven I-Jy

 NJDOT Research Project Manager:

Karl Brodtman, NJDOT

 Period Starting: 1/1/02

 RFP Number: 2001-01

 Task Order Number/Study Number:
32

1.Progress this quarter by task:
A model of the optimized intersection was developed for Route 23. The results 
of the optimization have been summarized and are being prepared for approval by 
NJDOT.  These results were also added to the Route 23 summary report that 
should be completed by the end of September.   The first pass timing directives 
were also created and will be provided and checked by NJDOT in the first weeks 
of September.The base model was developed for Route 42/322 and was submitted 
to NJDOT on August 20th, 2003, during a technical meeting.  Traffic count data 
provided by Louis Berger and Associates was entered and was "balanced" where 
appropriate.  The additional information requested by NJIT for Route 42/322 prior 
to finalizing the base model was entered.

SYNCHRO 5.0 Networks (Rt 23 and Rt 42/322)

1.  Validate the Route 42/322 base model in Synchro.  2.  Finalize timing 
directives and draft report for the Route 23 optimization.  3.  Commence 
optimization of the Route 42/322 model.

2. Proposed activities for next quarter by task:

3. List of deliverables provided in this quarter by task (product date):
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Quarterly Progress Report

 Total Project Budget (# Years) $222,078.00

 Total Project Expenditure to date $155,456.00

 % of Total Project Budget Expended 70.00%

 Task Order Number/ Study Number 32

 Current Task Order Budget (# of Years) $72,493.00

 Actual Expenditure to Date Against Current Task Order $66,622.00

 % of Current Task Order Budget Expended 91.90%

   

6. Budget summary:

4. Progress on implementation and training activities:

5. Problems/proposed solutions:

none yet

none yet

Year2

Year2
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